
PROJECTS 6 & 7
Permit Approval:
Erosion and Sediment Control: 

Contractor Award:
Original Bid Date: April 12, 2016
Rebid Date: April 22, 2016 (due to only two bidders)
Low Bidder:
Bid Amount:
Contract Signed:



WATER SYSTEM
Permit Approval:
Water: March 11, 2015

Contractor Award:
Bid Date: Dec. 4, 2014
On-Site
Low Bidder: T & K Utilities
Bid Amount: $1,665,134.10 
Contract Signed: July 30, 2015
Off-Site
Low Bidder: Double R Utilities
Bid Amount: $1,469,685.56 
Contract Signed: March 19, 2015



WATER SYSTEM PHOTOS



WATER SYSTEM PHOTOS



PAVING PROJECT 

Contractor Award:
Bid Date: Sept. 8, 2015
Low Bidder: Caldwell Construction Services  
Bid Amount: $205,500.00 
Contract Signed: Nov. 3, 2015

Weather conditions and asphalt plant closing would 
not allow project to begin until now.



Jobs Currently Under Contract or Completed:
• Legal Fees: $136,284.00
• Engineering Design: $731,500.00
• Engineering Construction Administration: $368,500.00
• Surveying: $100,000.00
• Project 1: $897,560.00
• Project 2: $710,078.60 
• Project 3: $426,539.30 
• Project 5: $646,603.10 
• Partial Paving: $205,500.00 
• On-Site Water: $1,665,134.10 
• Off-Site Water: $1,469,685.56 
• Total: $7,487,872.12

• Total Actually Spent to Date: $4,902,924.00



Remaining Available Funds: $4,612,127.88

Remaining Projects:

Project 4:  $1,500,000.00
Projects 6 & 7:  $1,500,000.00
Projects 8 & 9: $1,300,000.00
Remaining Paving: $1,000,000.00
Total: $5,300,000.00



TIMELINE

• Construct Projects 6 & 7:  June – Dec 2016 
• Construct Projects 8 & 9:   Jan – June 2017
• Construct Project 4: July – Sept 2017
• Paving Project: Sept – Oct 2017
• Water System Start-Up: Nov 2017


